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1  Rocky Flats Closure Project
1.A  371 Complex Project
1.A.A  371 Closure

+ 1.A.A.A  Project Management
1,222 22MAY00 30SEP05

+ 1.A.A.B  Facilities Management
1,221 22MAY00 29SEP05

+ 1.A.A.C  Deactivation
788 22MAY00 04NOV03

+ 1.A.A.D  Decommissioning
1,456 22MAY00 11OCT06

+ 1.A.A.E  B374 Waste Operations
719 22MAY00 17JUL03

+ 1.A.A.F  PuSPS
638 22MAY00 22NOV02

+ 1.A.A.G  Wet Residues
500 22MAY00 31JUL02

+ 1.A.A.H  Salt Residues
220 22MAY00 08MAY01

+ 1.A.A.J  SS&C Residues
291 22MAY00 29AUG01

+ 1.A.A.K  Dry Residues
423 02NOV00 11SEP02
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 28JUN00 14:29
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